
Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Date:

University of Louisville

02/12/2007

Status

Contract

Compl 

Actual

Subst County

Quarter:

Cabinet/Agency/Project Title

2007-1

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson Planning2004-2006

Basketball Practice Facility Jefferson In ConstructionCPBOC-12/01/05 20 07/31/07

Cardinal Park Natatorium Jefferson Complete/Not Closed Out2002-2004 100 09/30/05 09/30/05

Cardiovascular Innovation Institute Jefferson Complete/In Warranty2002-2004 100 10/31/06 11/30/06

Construct Athletic Academic Support Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Boathouse for Women’s Rowing Program Jefferson Awaiting Initiation by Agency2006-2008

Construct Cardinal Club Golf Practice Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Center for Predictive Medicine Jefferson Design/Phase C2004-2006

Construct Diversity Center for Excellence Jefferson Awaiting Initiation by Agency2006-2008

Construct Eastern Parkway Improvement Jefferson Planning2006-2008

Construct Executive MBA/Business Program Jefferson Awaiting Initiation by Agency2006-2008

Construct Glass and Visual Arts Research Center Jefferson Complete/In Warranty2006-2008 100 10/31/06 10/31/06

Construct HSC Parking Structure II Jefferson Design/Phase C2004-2006

Construct Multipurpose Fieldhouse and Practice 

Facility

Jefferson Complete/In Warranty2004-2006 100 12/31/05 12/31/05

Construct Residence Hall - 276 Beds Phase III 

(Community Park)

Jefferson Complete/In Warranty2004-2006 100 08/31/06 08/31/06

Construct Student Health Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Utilities, Remove Overhead Lines Jefferson Awaiting Initiation by Agency2004-2006

Construct Women's Soccer Fields Jefferson Complete/In Warranty2004-2006 100 12/31/05 12/31/05

Expand & Renovate - Founders Union Building Jefferson Awaiting Initiation by Agency2006-2008

Expand Ambulatory Care Bldg Academic Addition Jefferson Awaiting Initiation by Agency2004-2006

Expand and Renovate Dental School Jefferson Awaiting Initiation by Agency2006-2008

Expand Ekstrom Library - New Wing Jefferson Complete/In Warranty2002-2004 100 11/30/05 02/22/06

Expand Oppenheimer Hall for Social Work Jefferson Awaiting Initiation by Agency2002-2004

Expand Tragar Field Hockey Stadium Jefferson Planning2006-2008
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HSC Research Campus Facility - Phase III Jefferson Construction/Multiple Bid 

Packs

2004-2006*

Inhalation Chamber Jefferson In Construction2004-2006 95 01/31/07

Comments: Contractor granted 30-day extension due to required changes.

Papa John Stadium Expansion/Planning Jefferson A/E Selection2004-2006

Purchase Artificial Turf - Practice Field Facility Jefferson Complete/In Warranty2004-2006 100 12/31/05 12/31/05

Purchase Artificial Turf Practice Field Facility Jefferson Cancelled2006-2008

This project was undertaken and completed pursuant to the 2004-06 authorization.

Purchase Real Estate Near Health Sciences Campus - 

Parcel II

Jefferson Awaiting Initiation by Agency2006-2008

Purchase Real Estate near HSC & Ren. Offices Jefferson Awaiting Initiation by Agency2004-2006

Purchase Support Service Land (Northeast Quad) Jefferson Awaiting Initiation by Agency2006-2008

Renovate - Regional Computer Forensic Lab Jefferson Complete/In WarrantyCPBOC-8/01/05 100 09/30/06 09/30/06

Renovate - Shelby Campus Infrastructure Jefferson Planning2004-2006

Renovate and Purchase Home of the Innocents Jefferson Design/Phase A2004-2006

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Chemistry Fume Hood Redesign, Phase II Jefferson Awaiting Initiation by Agency2004-2006

Renovate Dental Clinics - First Floor Jefferson Design/Phase A2004-2006

Further design is on hold pending availability of additional funds - approximately $129,000 expended to date.

Renovate Ekstrom Library Jefferson Awaiting Initiation by Agency2006-2008

Renovate Kersey Library Jefferson Planning2006-2008

Renovate Life Sciences Building Jefferson Awaiting Initiation by Agency2006-2008

Renovate Medical School Tower - 55A, Phase II Jefferson Awaiting Initiation by Agency2006-2008

Renovate Natural Science Building Jefferson Awaiting Initiation by Agency2004-2006

Renovate PJCS Scoreboard/Video Replacement Jefferson Complete/In Warranty2006-2008 100 08/31/06 08/31/06

Research Bldg (Belknap Campus) Jefferson Complete/In Warranty2000-2002 100 02/28/06 02/28/06*

Shelby Campus Dormitories Demolition Jefferson Planning2006-2008

Transportation Improvement Jefferson Planning2004-2006
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Utility Distribution - South Belknap Campus Jefferson Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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